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Exhibit A
Estimated Scope of Work
(Based on the assumption of using Energy Profiler Online (“EPO™) data for reprogramming
purposes. If EPO data is not used, scope will be altered and costs will increase)

SRP AGREES TO THE FOLLOWING --
e Coordinate with Cove Fort generation owner to schedule any outages necessary for
Company to reprogram metering;
e Provide to Company any and all parameters for new EIM-compliant metering.

COMPANY AGREES TO THE FOLLOWING --
e Coordinate with SRP and Cove Fort generation owner regarding scheduling outages to
complete meter reprograming;
e Reprogram any and all metering units used at the Cove Fort site to satisfy EIM standards
as directed by SRP.
e Provide as-tested meter PT and CT accuracy ratings upon reprogramming.
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Exhibit B
Estimated Schedule and Milestones

The estimated schedule and milestones are driven by the below timeframes which may be
adjusted through the course of the Project. If there is a delay in any of the below activities, there
will be, at a minimum, a day for day slip in the entire schedule. Any delays in the Project have
the potential to affect the entire schedule.

Milestones Estimated Date
Execute Construction Agreement May 1, 2018
Engineering design and procurement begins August 1,2018
Engineering design completed October 1, 2018
Construction Begins January 15, 2019
Construction Complete February 1, 2019
Testing Complete February 1, 2019
Commissioning Complete February 2, 2019
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